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MOD_PR01/PGE 1 Degnan L1A Counts, MODIS 1 6/19/96 12/20/96* 12/23/96* 1/10/97* 1/13/97*

MOD_PR02/PGE 2 Guenther
L1B Radiance, 
Calibrated Geo, MODIS 1 2/29/96 8/30/96 8/30/96 3/6/97 3/7/97 3/7/97 3/7/97

MOD_PR03/PGE 1 Blanchette Geo Fields 1 4/24/96 1/13/97* 1/13/97* 2/12/97*
MOD_PR04L/PGE 4 Kaufman Aerosol-Land 2 3/8/96 8/16/96 9/6/96 1/23/97 1/23/97 1/24/97
MOD_PR04LA/PGE 5 Kaufman Aerosol Prod, Daily 3 4/22/96 6/17/96 6/17/96 2/11/97 2/13/97 2/25/97
MOD_PR04S/PGE 4 Kaufman/Tanre Aerosol-Sea 2 3/8/96 7/10/96 7/10/96 1/17/97* 1/28/97*
MOD_PR05/PGE 4 Gao/Kaufman Precipitable Water 2 3/8/96 7/3/96 7/8/96 1/15/97 1/15/97 1/16/97
MOD_PR06CT/PGE 6 Menzel Cld Prod-CT Prop 2 3/8/96 10/7/96 10/7/96 1/15/97* 1/27/97*
MOD_PR06IR/PGE 6 Menzel Cld Prod-IR Cld Phase 2 3/8/96 7/11/96 7/11/96 1/24/97 1/24/97 2/12/97
MOD_PR06OD/PGE 6 King Cld Prod-OD/Part Size 2 3/4/96 8/6/96 8/6/96 1/16/97 1/16/97 1/21/97
MOD_PR07/PGE 3 Menzel 03, Stability, Profiles 2 3/8/96 8/15/96 8/15/96 1/10/97 1/13/97 1/15/97
MOD_PR09/PGE 11 Huete/Justice Surface Reflectance 2 3/6/96 9/4/96 9/11/96 1/29/97 1/29/97
MOD_PR09G/PGE 13 Justice Tiled Surf Refl-500m 2G 5/6/96 10/18/96 10/18/96 1/29/97 1/29/97 2/24/97
MOD_PR10/PGE 7 Hall Snow Cover 2 3/15/96 5/16/96 5/21/96 3/7/97 3/7/97 3/7/97 3/7/97
MOD_PR10A/PGE 43 Hall Daily Snow Cover 3 3/15/96 12/3/96 12/5/96 1/28/97 1/28/97 3/3/97
MOD_PR10G/PGE 14 Hall Tiled Snow Cover 2G 5/6/96 10/18/96 10/18/96 1/29/97 1/29/97 2/24/97

MOD_PR11A/PGE 16 Wan
Land_sfc 
Temp/Emissivity Preproc 2 5/6/96 11/21/96 12/15/96 12/27/96* 1/10/97*

MOD_PR11B/PGE 31 Wan
Daily/1&5km Land_sfc 
Temp/Emissivity-CMG 3 4/1/96 11/21/96 12/15/96 12/27/96* 1/10/97*

MOD_PR12M/PGE 40 Strahler
Monthly Land_Cover 
Database 3 3/4/96 7/9/96 7/9/96 1/28/97 1/28/97

MOD_PR12Q/PGE 41 Strahler Land Cover 3 3/4/96 7/9/96 7/9/96 1/28/97 1/28/97
MOD_PR13/PGE 26 Huete/Justice Veg Indices 8-Day 3 3/1/96 10/1/96 10/2/96 1/8/97 1/10/97

MOD_PR13A/PGE 27 Huete
Veg Indices (Max NDVI & 
Inte MVI) 16-Day 3 3/1/96 10/1/96 10/2/96 1/8/97 1/10/97

MOD_PR13B/PGE 28 Huete
Veg Indices (Max NDVI & 
Inte MVI), Monthly 3 3/1/96 10/1/96 10/2/96 1/8/97 1/10/97

MOD_PR13C/PGE 25 Huete Veg Indices 8-Day, 250m 3 2/4/97 12/19/96 12/20/96 2/3/97 2/4/97

MOD_PR14A/PGE 29 Justice
8-Day Thermal Anom 
(Fire Size & Temp) 3 10/30/96 11/19/96 11/19/96 1/8/97 1/10/97 3/5/97

MOD_PR14G/PGE 13 Justice Tiled Thermal Anomalies 2G 5/6/96 10/18/96 10/18/96 1/29/97 1/29/97 2/27/97
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MOD_PR15/PGE 34 Running LAI/FPAR 4 8/20/96 4/23/96 4/23/96 1/15/97* 1/30/97*
MOD_PR15A1/PGE 33 Running Daily Inter LAI/FPAR 3 8/20/96 12/5/96* 12/6/96* 1/15/97* 1/30/97*
MOD_PR15A2/PGE 33 Running Daily LAI/FPAR 3 8/20/96 12/5/96* 12/6/96* 1/15/97* 1/30/97*
MOD_PR17/PGE 37&38 Running Veg Prod, NP Yearly  8/20/96 12/5/96* 12/6/96* 1/15/97* 1/30/97*
MOD_PR17P/PGE 36 Running Intrm Comp DAO Climat 4 8/20/96 12/5/96* 12/6/96* 1/15/97* 1/30/97*
MOD_PR18/PGE 9 Evans Ocean Color 2 9/17/96 1/27/97 1/27/97 12/31/96* 1/17/97*
MOD_PR18A/PGE 9&10 Evans Ocean Color-Granule 3 9/17/96 12/6/96 12/9/96 1/24/97* 2/7/97*
MOD_PR18C/PGE 17/19-
21/49-58 Evans

Ocean Color/SST-Daily, 
Weekly, 3 Wk. 3 9/17/96 12/6/96 12/9/96 1/24/97* 2/7/97*

MOD_PR27Y/PGE 18 Esaias Primary Prod, Yearly 3 6/28/96 12/6/96* 12/16/96* 2/12/97 2/12/97 2/26/97
MOD_PR28/PGE 10 Brown SST 2 9/17/96 12/6/96 12/9/96 12/31/96* 1/17/97*
MOD_PR28A/PGE 9&10 Brown SST-Granule 3 9/17/96 12/6/96 12/9/96 1/24/97* 2/7/97*
MOD_PR28C/PGE 17/19-
21/49-58 Brown

SST-Daily, Granule, 
Weekly, 3 Wk. 3 9/17/96 12/6/96 12/9/96 1/24/97* 2/7/97*

MOD_PR29/PGE 8 Hall Sea Ice Maximum Extent 2 3/15/96 8/29/96 8/29/96 3/7/97 3/7/97 3/10/97 3/10/97
MOD_PR29A/PGE 44 Hall

Daily Sea_Ice Max 
Extent 3 3/15/96 1/28/97 1/28/97 2/20/97 2/21/97

MOD_PR29G/PGE 15 Hall Tiled Sea_Ice Max Ext 2G 2/4/97 10/18/96 10/18/96 1/29/97 1/29/97 2/24/97
MOD_PR33/PGE 45 Hall 10-Day Snow Cover 3 3/15/96 1/13/97 1/13/97 2/13/97 2/13/97
MOD_PR35/PGE 3 Menzel Cloud Masks, MODIS 2 2/15/96 4/15/96 4/15/96 3/11/97 (2/4/97) (2/4/97)
MOD_PR42/PGE 47 Hall 10-Day Sea-Ice Cover 3 3/15/96 2/5/97 2/5/97 1/15/97* 1/30/97*
MOD_PR43B2/PGE 23 Strahler BRDF/Albedo 3 4/3/96 8/19/96 8/21/96 2/10/97 2/27/97 3/3/97
MOD_PRANC/PGE 3 Menzel Atmos Ancil Data Proc N/A 3/20/96 6/13/96 6/14/96 1/16/97 1/16/97 (1/16/97)
MOD_PRMGGA/PGE 12 Justice Tiled Geo Angular Data 2G 5/6/96 10/18/96 10/18/96 1/23/97 1/23/97 1/28/97
MOD_PRMGPNTR/PGE 12 Justice Pointer Map 2G 5/6/96 10/18/96 10/18/96 1/23/97 1/23/97 1/28/97 1/28/97
MOD_PRVOLC/PGE 3 Mouginis-Mark Early Warning Vol Alert 2 6/24/96 7/30/96 7/30/96 2/3/97 2/3/97 2/7/97 2/7/97
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